
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:27 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1032 Date: 11-Mar-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 645

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on house keeping & work on the skirt top
plates . They started at 7:00 AM.

Jose , Carlos & Juan had to work on house keeping . Carlos & Jose P had to clean the tower skins
between 13 & 18 meters . Juan had to work inside the East tower starting at 53 meters going up . They
started at 7:10 AM.

Guillermo , Fermine , John , Joseph , & Daele came to the site at 12:45 PM. Crews had to make work
tour & prepare for tomorrow 's work . They came down of the South shaft at 2:45 PM.

Donald , Paul , Randy , & Richard had to work on the top skirt . Crews had to install , snug , mark 1/2
turn , & tension the remaining bolts . Crews had to prepare their tools , equipments , & reroute the power
lines . They were done at 8:00 AM.

Paul & Donald had to work in the North & East tower shafts . Richard & Randy had to work inside the
South & West tower shafts . They started at 8:05 AM.

Richard , Salvador , & I had to test 10% of the bolts on the doubler plates on the West shear plate .
Crews started at 9:00 AM. They were done at 9:20 AM.

In addition to that , crews had to test 10% the bolts on the skirt top bolts on the North shaft & North
shear plate . They started at 1:20 PM. Crews were done at 1:45 PM.

Tower crews were done at 3:00 PM. They had to wrap up their tools . Crews left at 3:10 PM.

Conco carpenters came to the site at 7:00 AM. Crews had to work on the fender slab . Abraham ,
Hernand , Jose , Rick , & Roberto had to work on the stay forms . Crews had to prepare their tools ,
equipments , & reroute the power lines . They were done at 7:10 AM.

Hermand & Jose continued to close the gaps around the reinforcing steel . They had to cut the stay
form panels 0.2 X 2.5 meters , run under the top bars & bottom bars , & secure them with tie wires . They
started on the he West side at 7:15 AM.

Abraham , Rick , & Robert had to work on the stay form alignment & reinforcement . Crews had to set
kickers at 2.5 meters at center , run string lines , & adjust the forms . They started at 7:15 AM.

In addition to that , crews had to work on the cold joint block out in the middle in the East side of the
slab , work on the drainage slope figurations for tomorrow 's crews .
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& work on house keeping . They had to work with Dutra crews cleaning the slab & prepare for the
concrete pour .

Conco crews were done at 2:20 PM. They had to wrap up their tools & equipments. Crews left at 2:30
PM.

The EM1106 barge was mobilized to the site with the concrete pump at 11:15 AM. The tug boat had to
set the barge on the West side of the tower , mobilize & set the Kelso barge further South . They were
done at 12:00 PM.

In the afternoon , Conco & Dutra crews had to run the concrete hoses on the Kelso barge , on the
pump barge to the pump . They started at 12:40 PM. Crews were done at 3:00 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab Ron , Ben , & Luke
had to clean the slab , remove all the debris , & prepare for the concrete pour . Crews started at 7:10 AM.

Steve , Dan , Sam , & James came to the site at 10:30 AM. Crews had to work on the barges
mobilizations & settings . They were done at 12:00 PM.

In the afternoon, crews had to work with Conco crews running the concrete lines from the Kelso barge
to the EM1106 barge , & set the concrete hoses on the East side of the slab .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified Coating crews came to the site at 7:10 AM. Tony , Andrews , Dan , Francisco , Marco ,
Ricardo , Roberto , & Ron had to pressure wash the Electro Slag welds & the surroundings with 3000 PSI
. Crews had to prepare the hoses , pumps , reroute the water lines & the suction pump . They were done at
9:00 AM. Crews had to pressure wash the center , North , South , Inner East , & inner West cells . They
started at 9:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to bring materials to the side to built more scaffolds in the West & South
shafts & in the West cell . They started at 12:45 PM. Crews were done at 3:00 PM. They left at 3:10 PM.

Thai Lin & I had to make 12 measurements on the rib closure pour before the 2nd concrete pour . We
started at 2:00 PM. We were done at 2:30 PM.

In the office , I had to work on my report . & work on the concrete test materials . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00
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MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM HUMBERTO DURANNone of the Above 8.00 0.00 0.00 8.00

JNM ROBERT CORTEZCarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

JNM JOSE REYESCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00
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